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HMEMORANDUM FOR: Deputy Director for Admindstratioan

FROM: Bruce I, Joinsgons
Director of ta Processging

SUBJECT: UDP Report for Week Eading
3 January 1Y¢3

Support to DO (U)

~ Minicomputer [ bate Base ﬁo;F
The rinicomputer has Leen succasstully mow TOm tie

Ruffing Center to its operationél slte in GBlY Headquarters.

it was up and running with two operating cerminals as of
_ (5)

31 December 1973,

On 19 December 1979, DDC @33 OCR represcentatives and
the ADSTAR COTR met with Systes: Design Manager to
discuss operation of the Tamers workstation and of the
Verification Station,

ADSTAR  (U)

On 20 December 1979, OCE regresentatives and the
ADSTAR COTR met withm sveten besign Manager to discuss
the librarian'’s role 1n ADS:AR retrieval operations.

engineers are marind the final adjustments to

the film converters. The conveyters are schedulad for
completion and dry run testing tnis week. [ (v

;Vgh

Power Upgrade Scheduled for Sio+cial Center (U)

HEB/GL has scheduled the veekend of 12 Januvary for
replacing the four aluminum feet s in the Special Center with
copper. This is in responsc ¢ recent pover problems in
the Spacial Center. The date ‘v tentative based on GSA

svaTEoLny 590835

oo 3 Son. Sood
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personnel schedules, availanility of materials, and special
Center processing requircuentt. Tha packuy date is the
weekend of 19 January 1950, 1kbe reslacenent will reguire

- 25X1A about an eight hour complete ;CwWal outage: in the Spacial

- Contor. NN ()

Y8/ Brucz T, f-ynoon

T rucn L. Johnson
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